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PROJECT NO. 52667

Progress Filing on Compliance of
Deep East Electric Cooperative Association's Updating its
House Bill 4150 and PURA § 38.004(b) Compliance Report

March 11, 2022

Public Utility Commission Central Records
Attn: Filing Clerk

P.O. Box 13326

Austin, TX 78711-3326

RE:  Project 52667 Filing related to Compliance Progress for Deep East Electric Cooperative
Association (“DETEC™)

Pursuant to a March 4, 2022 letter received by DETEC from the Division of Compliance and
Enforcement of the Public Utility Commission of Texas (“PUC”), DETEC is submitting this
update letter regarding its compliance efforts of any non-compliant distribution lines applicable to
the requirements of HB 4150.

An update was required by today’s date, and DETEC takes it public safety obligations and its
obligations to the PUC seriously and as such, DETEC is filing this update letter; but DETEC would
note that 1t 1s still refining the information as it works with the designated contact at the PUC to
aid in a more complete informational update to better comply with the PUC’s letter, going forward.

However, DETEC can note for the record, today, that our investigations of the lines in question
are indicating that many of such lines were completed in the 1950s or 1960s and others were likely
not over wetlands at the time of construction, and would have actually been built to compliance
standards at such time. With that said, out of an abundance of caution, DETEC is working
diligently and expeditiously to bring any and all such lines into the NESC clearance standards in
effect as of September 1, 2019, including gaining any permitting or permissions that may be
required as soon as possible.



Moreover, DETEC is attaching certain requested mapping of the lines at issue (Please see enclosed
Maps exhibit).

Finally, DETEC would note that most of the lines in question are on swampy (and barely
accessible) areas of lakes where adding signage notifying the public of any potentially low-
clearance lines would be difficult; however, the lines are conspicuous and DETEC is looking for
best feasible options to adequately make the public more aware of any and all lower-clearance
lines.

Sincerely,

Al S

Mr. Iéelly &rker, DETEC’s M/ éwfa,%ws




Deep East Texas Electric Cooperative
Exhibit C - Toledo Bend

Toledo 1

Toledo 2

Huxley

Toledo 3-6

Toledo 8-9

Toledo 10

Toledo 11

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT.P, NRCan, Esri Japan, METI, Esri China
(Hong Kong), Esri Korea, Esri (Thailand), NGCC, (c) OpenStreetMap contributors, and the GIS User
Community




Deep East Texas Electric Cooperative

Exhibit C - Toledo Bend

|:| Toledo 12

Toledo 14 [_] Toledo 13

Toledo 15

Toledo 16

Toledo 18 - 19

Milam

Community

Toledo 17

Toledo 20 - 21

Toledo 22

Sources: Esri, HERE, Garm}n, USGS, Intermap, INCREMENT P, NRCan, Esri Japan, METI, Esri China
(Hong Kong), Esri Korea| Esri (Thailand), NGCC, (c) OpenStreetMap contributors, and the GIS User




Deep East Texas Electric Cooperative
Exhibit C - Toledo Bend

am

hill

Toledo 23

Toledo 24 -25

Trk 38

Toledo 22

Toledo 27

Toledo 26
Toledo 28
Toledo 29
Toledo 30 -31
Toledo 33
Toledo 32
Toledo 34
Toledo 35
Toledo 36
Toledo 39 - 42
Toledo 37 - 38
Toledo 43
Toledo 44

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri Japan, METI, Esri China
(Hong Kong), Esri Korea, Esri (Thailand), NGCC, (c) OpenStreetMap contributors, and the GIS User
Community




Deep East Texas Electric Cooperative

Exhibit C - Toledo Bend

Toledo 35
Toledo 37 - 38
Toledo 43
N

Toledo 33
Toledo 32
Toledo 34
Toledo 36
Toledo 39 - 42
Toledo 44

Toledo 45

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri Japan, METI, Esri.China
(Hong Kong), Esri Korea, Estri (Thailand), NGCC, (c) OpenStreetMap contributors, and the GIS User
Community




Exhibit B

Reference # Line Section Name of Lake County Date Verified Compliance Date Actions Current Status Notes
Shelby. Sabine Design work to retire lines in
Toledo 1 OH71217251 Toledo Bend Ny;vt N ’ 12/5/2021 End of Q1 2022 Retire Spans in Violation violations has been completed. Work |Estimated 2 poles to be retired.
ewio order has been issued to construction.
Increase pole heights to
Shelby, Sabine, become compliant with NESC .
Toledo 2 OHA48724651 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 3 OH48799901 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 3-4 poles to be replaced.
Conductor
Installed 1968, Prior to Sail boat
Shelby, Sabine become sompliant with NESC [oith roglstions st he time he s |F51ma1e0 2 ples o be replced o bore
Toledo 4 OH48700931 Toledo Bend Y ’ 12/5/2021 End of Q4 2022 P £ . under lake, install underground cable and
Newton Table 232-1, 6 OR Bury constructed. DETEC plans to bring ) . .
o . . retire overhead portion crossing lake.
Conductor line into compliance with current
NESC by the end of the 2022.
Installed 1968, Prior to Sail boat
Shelby, Sabine bocome complant with NESC [with esulations a he tme the | FS1ma1ed 3 poles 0 be repalced or bore
Toledo 5 OH48700951 Toledo Bend Y ’ 12/5/2021 End of Q4 2022 P £ ) under lake, install underground cable and
Newton Table 232-1, 6 OR Bury constructed. DETEC plans to bring ) . .
o . . retire overhead portion crossing lake.
Conductor line into compliance with current
NESC by the end of the 2022.
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 6 OH48700941 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 7 OH48700942 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
. Estimated 2 poles to be repalced or bore
Toledo 8 OH71268573 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q2 2022 Bgre and replace overhead Data collection in progress under lake, install underground cable and
Newton with underground ) . .
retire overhead portion crossing lake.
Increase pole heights to
Toledo 9 OH481310371 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q3 2022 become compliant with NESC Data collection in progress Estimated 2 poles to be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

Toledo 10 OH481421632 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 11 OH481340191 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 4 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 12 OH481390211 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 7 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC [Data collection in progress, .
Toledo 13 OH481930361 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Preliminary design complete. Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 14 OH481929741 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 7 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC [Data collection in progress, .
Toledo 15 OH481929951 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Preliminary design complete. Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 16 OH482072401 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 17 OH482082171 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 18 OH71368835 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Toledo 19 OH71347351 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q3 2022 become compliant with NESC Data collection in progress Estimated 2 poles to be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor




Shelby, Sabine,

Retire line over lake and

. . 1 3/1/2022
Toledo 20 OH482084371 Toledo Bend Newton 12/5/2021 End of Q1 2022 changed feed of existing line. Completed by 3/1/
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 21 OH71376998 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . Estimated 10 poles to be replaced. Verifying
Toledo 22 OH482635441 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress permitting with TXDOT.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC o Estimated 2 poles to be replaced. Possible to
Toledo 23 OH482674222 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Data collection in progress retire and re-foed.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 24 OH482674771 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 25 OH48268491 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 26 OH48268522 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 27 OH482677111 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 28 OH482677691 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Toledo 29 OH482689512 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q2 2022 become compliant with NESC Data collection in progress Estimated 2 poles to be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

Toledo 30 OH482698791 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 3 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 31 OH482698581 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 32 OH483219171 Toledo Bend Newton 12/5/2021 End of Q3 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 33 OH48329961 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 4 poles to be replaced.
Conductor
Increase pole heights to
Toledo 34 OL483249191 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q1 2022 become compliant with NESC Datg agqulsltloq In progress. Estlmatgd 2 poles to be replaced and adding 1
Newton Table 232-1, 6 OR Bury Preliminary design work complete. pole in-line.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 35 OH71285995 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 4 poles to be replaced.
Conductor
Increase pole heights to Design work complete. Special
. . . : . . ) ) o 1
Toledo 36 | OH483278831 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q12022 |Pecome compliant with NESC| o o ot needed to complete Estimated 2 poles to be replaced and adding
Newton Table 232-1, 6 OR Bury . . |pole in-line.
construction due to access and terrain.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC
Toledo 37 OH483296811 Toledo Bend Newton 12/5/2021 End of Q1 2022 Table 232-1, 6 OR Bury Completed by 3/1/2022
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC
Toledo 38 OH483296751 Toledo Bend Newton 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury Completed by 3/1/2022
Conductor
Increase pole heights to
Toledo 39 OH483298731 Toledo Bend Shelby, Sabine, 12/5/2021 End of Q4 2022 become compliant with NESC Data collection in progress Estimated 4 poles to be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor




Shelby, Sabine,

Increase pole heights to
become compliant with NESC

Toledo 40 OH483298591 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 41 OH483298591 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC . .
Toledo 42 OH483299251 Toledo Bend Newton 12/5/2021 End of Q4 2022 Table 232-1, 6 OR Bury Data collection in progress Estimated 2 poles to be replaced.
Conductor
Increase pole heights to
Shelby, Sabine, become compliant with NESC
Toledo 43 OH48385981 Toledo Bend Newton 12/5/2021 End of Q1 2022 Table 232-1, 6 OR Bury Completed by 3/1/2022
Conductor
Increase pole h.elghts. to Data collection in progress,
Shelby, Sabine become compliant with NESC Attempting to obtain easement from
Toledo 44 OH483820532 Toledo Bend Y, ’ 12/5/2021 End of Q2 2022 Table 232-1, 6 OR Bury eMpUng Estimated 2 poles to be replaced.
Newton o private landowner to re-route and
Conductor OR Retire line and o
retire line over lake.
re-feed
Increase pole heights to
Toledo 45 | OH483993251 Toledo Bend Shelby, Sabine, 12/5/2021 Endof Q12022 |Pecome compliant with NESC |Data acquisition and design work in. g 0 o4 5 boles 1o be replaced.

Newton

Table 232-1, 6 OR Bury
Conductor

progress.




